COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2016

ESTI MATE SUMVARY 14:12: 58
CONTI D C18155- COVBO ESTI MATE NO 0016 PROG SPEC YR 2005
PCN: 18155- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 256.0 DAYS TI VE ALLOW 265 WORK DAYS
US 50 # GRANADA EAST AND VEST PERCENT TI ME: 96. 60 ORI G TI VE ALLOW 265 WORK DAYS
PRQJECT NO. FBRO505- 045
US 50 # GRANADA EAST AND VEST
NAVE OF RQAD: 050B
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PER OD ENDI NG 06/ 18/ 2016 DATE TI ME STARTED 10/ 02/ 2014
P.O BOX 398 DATE LET 07/17/ 2014 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 01/ 2014 DATE ACCEPTED
W CH TA KS 67201 (316) 945- 0555 DATE NOTI CE TO PROCEED 10/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,896, 668. 08 PARTI Cl PATI NG $ 27, 250. 00 $ 3, 500. 00
AWARD PRQIECT AMT: $  9,963,671.07 NON-PARTI Cl PATI NG 5,069, 011. 82 191, 502. 42
PERCENT COVPLETE: 86. 43% TOTAL EARNI NGS 5, 096, 261. 82 195, 002. 42
FUNDS AVAI LABLE: $ 800, 406. 26 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5,096, 261. 82 195, 002. 42
TOTAL CLAI VB $ 0.00 RETAI NAGE -78,094.70 5, 288. 70
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,018, 167. 12 200, 291. 12
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,018, 167. 12 200, 291. 12
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 200, 291. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14: 12: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0005 202- 00023 Renoval of Enbanknent Protector Type 3 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0010 202-00025 Renoval of Ditch Lining 1, 298. 000 1, 298. 000
LF 0. 000 0. 00
2.50000 1, 298. 000 3, 245. 00
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 244. 000 5,014. 000
SY 0. 000 0. 00
2. 00000 5,014. 000 10, 028. 00
0020 202- 00250 *Renoval of Pavenent MarKking 457. 000 457. 000
SF 0. 000 0. 00
3. 00000 457. 000 1,371.00
0025 202-00810 *Renoval of Gound Sign 30. 000 0. 000
EACH 30. 000 1, 650. 00
55. 00000 30. 000 1, 650. 00
0030 202-01000 *Renoval of Fence 788. 000 758. 000
LF 0. 000 0. 00
1. 10000 758. 000 833. 80
0035 202-01130 *Renoval of Cuardrail Type 3 2, 360. 000 971. 000
LF 1, 389. 000 5,097. 63
3. 67000 2, 360. 000 8, 661. 20
0040 203- 00060 *Enbankment Material (Conplete In Place) 34, 902. 000 34,107. 000
cY 795. 000 9, 540. 00
12. 00000 34, 902. 000 418, 824. 00
0045 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 50. 000 2.000
HOUR 21. 000 2,310. 00
110. 00000 23. 000 2,530. 00
0055 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0060 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
750. 00000 0. 000 0. 00
0065 207-00205 Topsoi | 6, 575. 000 2,689. 000
cY 3, 886. 000 27,202.00
7.00000 6, 575. 000 46, 025. 00
0070 208-00003 *Erosi on Log (18 Inch) 8, 000. 000 4, 339. 000
LF 0. 000 0. 00
6. 35000 4, 339. 000 27,552. 65
0075 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0085 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 56. 000
HOUR 3. 000 150. 00
50. 00000 59. 000 2,950. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 22. 000
HOUR 0. 000 0. 00
55. 00000 22.000 1, 210. 00
0100 208- 00205 *Erosion Control Supervisor 1, 290. 000 1, 044. 250
HOUR 79. 000 5,925. 00
75. 00000 1, 123. 250 84, 243.75
0105 212-00006 *Seedi ng (Native) 30. 000 4.200
ACRE 2.500 2,212.50
885. 00000 6. 700 5,929.50
0110 212-00032 *Soi | Condi tioning 30. 000 4.200
ACRE 2.500 5, 500. 00
2,200. 00000 6. 700 14, 740. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBR0505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 0250 BE ROADVWAY
0115 213-00002  *Mil ching (Wed Free Hay) 30. 000 4.200
ACRE 2.500 1,987.50
795. 00000 6. 700 5, 326. 50
0120 213-00061 *Miul ch Tacki fier 6, 000. 000 1, 468. 000
LB 500. 000 1, 475. 00
2.95000 1, 968. 000 5, 805. 60
0125 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 3, 103. 000 59. 000
Sy 3, 044. 000 9, 436. 40
3.10000 3,103. 000 9, 619. 30
0130 240-00010 *Renoval of Nests 45. 000 45. 000
HOUR 0. 000 0. 00
69. 00000 45. 000 3,105. 00
0135 240- 00020 *Netting 1, 626. 000 1, 626. 000
SY 0. 000 0. 00
7.90000 1, 626. 000 12, 845. 40
0140 304- 06007 Aggregate Base Course (Cl ass 6) 1, 819. 000 1, 819. 000
CY 0. 000 0. 00
55. 00000 1, 819. 000 100, 045. 00
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 186. 000 12. 300
TON 74.560 22, 368. 00
300. 00000 86. 860 26, 058. 00
0150 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 1, 104. 350 1, 104. 350
TON -369. 200 -50, 949. 60
138. 00000 735. 150 101, 450. 70
0155 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 2,547. 120 1, 890. 360
TON 127.940 18, 935. 12
148. 00000 2,018. 300 298, 708. 40
0160 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 345. 000 696. 000
GAL 200. 000 1, 400. 00
7.00000 896. 000 6,272. 00
0165 420-00113 Geotextile (Drainage) (dass 2) 63. 000 0. 000
SY 18. 000 126. 00
7.00000 18. 000 126. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 0250 BE ROADWAY
0170 506-00212  Riprap (12 Inch) 160. 000 4.000
cY 0. 000 0. 00
140. 00000 4.000 560. 00
0175 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 8.990 3. 000
TON 5. 990 3,594. 00
600. 00000 8. 990 5, 394. 00
0180 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 15. 000 15. 000
(Conplete In
LF 0. 000 0. 00
95. 00000 15. 000 1, 425. 00
0185 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0190 606- 00301 *Quardrai | Type 3 (6-3 Post Spaci ng) 4, 200. 000 4, 200. 000
LF 0. 000 0. 00
17. 67000 4, 200. 000 74, 214.00
0195 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 285. 00000 4.000 5, 140. 00
0200 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 247. 00000 1. 000 1, 247. 00
0205 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
895. 00000 2.000 1, 790. 00
0210 606-02005 *End Anchor age (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
1, 510. 00000 7.000 10, 570. 00
0215 607-00005 *End Post 4. 000 4.000
EACH 0. 000 0. 00
195. 00000 4.000 780. 00
0220 607-00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
210. 00000 5. 000 1, 050. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14: 12: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0225 607-01000 *Fence Barbed Wre with Metal Posts 2, 837. 000 2,837.000
LF 0. 000 0. 00
2.87000 2,837.000 8,142.19
0230 609-60011 *Curb Type 6 (Section M 1, 613. 000 0. 000
LF 1, 613. 000 14, 355. 70
8. 90000 1, 613. 000 14, 355. 70
0235 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0240 612-00003  *Delineator (Type II1) 17. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0245 612-00081 *Del i neator (Post Munted)(Type I) 87. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0250 614-00011 *Sign Panel (Qass I) 11. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 614-00012 *Sign Panel (Cass I1) 56. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0260 614-00029 *Sign Panel (Class Il) (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
50. 00000 4. 000 200. 00
0265 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0270 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 66. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 614-80391 *Runble Strip (& inding)(Asphalt) 6, 201. 000 0. 000
LF 5, 870. 000 2,935.00

0. 50000 5, 870. 000 2,935.00



CONTI D C18155- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18155- BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 0250 BE ROADWAY
0280 615- 00030 Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0285 615- 00050 Enbanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0290 619-50320 4 Inch Plastic Pipe 110. 000 110. 000
LF 0. 000 0. 00
30. 00000 110. 000 3, 300. 00
0295 621-00450  *Detour Pavement 2,310. 000 2, 310. 000
SY 0. 000 0. 00
85. 00000 2,310. 000 196, 350. 00
0300 624-20300 Det our Drainage Pipe (dass 0) 120. 000 120. 000
LF 0. 000 0. 00
115. 00000 120. 000 13, 800. 00
0305 624-29016 15 Inch Drainage Pipe (Cass 9) (Conplete In Place) 124. 000 105. 000
LF 0. 000 0. 00
85. 00000 105. 000 8, 925. 00
0310 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 123. 000 123. 000
LF 0. 000 0. 00
110. 00000 123. 000 13, 530. 00
0315 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 185. 000 185. 000
LF 0. 000 0. 00
145. 00000 185. 000 26, 825. 00
0320 625- 00000 *Construction Surveying 1. 000 0. 883
LS 0. 000 0. 00
58, 000. 00000 0. 883 51, 214. 00
0325 626-00000 *Mobi | i zati on 0. 600 0. 600
LS 0. 000 0. 00
670, 000. 00000 0. 600 402, 000. 00
0330 626-01000 *Public Information Services 1. 000 0.900
LS 0. 000 0. 00
16, 000. 00000 0. 900 14, 400. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 0250 BE ROADWAY
0335 627-00005 *Epoxy Pavement Mar ki ng 85. 000 0. 000
GAL 70. 240 7,024.00
100. 00000 70. 240 7,024.00
0340 627-00011 *Pavenent Marking Paint (Waterborne) 81. 000 81. 000
GAL 0. 000 0. 00
100. 00000 81. 000 8, 100. 00
0345 630-00000  *Fl aggi ng 5, 025. 000 2, 431. 500
HOUR 265. 000 6, 095. 00
23. 00000 2,696. 500 62,019. 50
0350 630-00007  *Traffic Control Inspection 73.000 71.000
DAY 2.000 500. 00
250. 00000 73. 000 18, 250. 00
0355 630-00012  *Traffic Control Management 189. 000 174. 000
DAY 15. 000 9, 000. 00
600. 00000 189. 000 113, 400. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 2.700
EACH 0. 000 0.00
1, 200. 00000 2.700 3, 240. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 1.800
EACH 0. 000 0. 00
250. 00000 1. 800 450. 00
0370 630-80341  *Construction Traffic Sign (Panel Size A) 19. 000 17.100
EACH 0. 000 0. 00
88. 00000 17.100 1, 504. 80
0375 630-80342  *Construction Traffic Sign (Panel Size B) 48. 000 40. 500
EACH 0. 000 0. 00
100. 00000 40. 500 4, 050. 00
0380 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0.00
12, 000. 00000 2.700 32, 400. 00
0385 630-80360  *Drum Channel i zi ng Device 47.000 42.300
EACH 0. 000 0. 00
55. 00000 42.300 2,326.50



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0390 630-80370 *Concrete Barrier (Tenporary) 1, 200. 000 979. 200
LF 0. 000 0. 00
68. 00000 979. 200 66, 585. 60
0395 630- 80380 *Traffic Cone 40. 000 23. 400
EACH 0. 000 0. 00
25. 83000 23. 400 604. 42
0400 630-85011 *| npact Attenuator (Tenporary) 146. 000 131. 400
DAY 0. 000 0. 00
150. 00000 131. 400 19, 710. 00
0405 700- 70010 F/ A M nor Contract Revisions 201, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 3, 000. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0415 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -29,921.130
FA -6,421. 230 -6,421.23
1. 00000 - 36, 342. 360 - 36, 342. 36
0420 700-70018 F/ A Roadway Snoot hness |ncentive 12, 000. 000 0. 000
FA 1, 533. 100 1, 533.10
1. 00000 1, 533. 100 1,533.10
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 000. 000 - 47, 804. 060
FA -8,947.800 -8,947. 80
1. 00000 - 56, 751. 860 -56, 751. 86
0430 700-70021 F/ A On- The-Job Trai nee 2, 304. 000 2, 303. 000
HOUR 0. 000 0. 00
1. 00000 2,303. 000 2,303.00
0435 700- 70025 F/' A Quality Incentive Paynent 21, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70031 F/ A | NTERI M SURFACE REPAI R 2,102. 880 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0445 700- 70594 F/ A DRB Standi ng Committee 3,987.500 3, 987. 500
F A 0. 000 0. 00
1. 00000 3,987.500 3,987.50
CAT 0250 CURRENT AMI $ 3,114,442.73 $ 94,533.32% 2,327,746.89
CAT NOO351 0351 BE STRUCTURE L-27-V
0450 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0455 206- 00000 Structure Excavation 992. 000 992. 000
CY 0. 000 0. 00
15. 00000 992. 000 14, 880. 00
0460 206- 00100 Structure Backfill (dass 1) 146. 000 146. 000
CY 0. 000 0. 00
75. 00000 146. 000 10, 950. 00
0465 420-00112 Ceotextile (Drainage) (dass 1) 1, 453. 000 1, 453. 000
SY 0. 000 0. 00
4. 00000 1, 453. 000 5,812. 00
0470 506-00212 Riprap (12 Inch) 314. 000 314. 000
CY 0. 000 0. 00
140. 00000 314. 000 43, 960. 00
0475 601- 03030 Concrete Cass D (Box Cul vert) 331. 000 331. 000
CY 0. 000 0. 00
400. 00000 331. 000 132, 400. 00
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 93, 751. 000 93, 751. 000
LB 0. 000 0. 00
1. 25000 93, 751. 000 117,188. 75
CAT 0351 CURRENT AMI $ 410,190.75 $ 0.00% 410, 190. 75
CAT NOO352 0352 BE STRUCTURE L-28-AS
0485 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 1. 000 85, 000. 00
85, 000. 00000 1. 000 85, 000. 00
0490 206- 00000 Structure Excavation 48. 000 48. 000
CY 0. 000 0. 00
15. 00000 48. 000 720. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18155- BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBR0505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO352 0352 BE STRUCTURE L-28-AS
0495 206- 00100 Structure Backfill (dass 1) 718. 000 718. 000
CY 0. 000 0. 00
75. 00000 718. 000 53, 850. 00
0500 206- 00200 Structure Backfill (dass 2) 305. 000 305. 000
CY 0. 000 0. 00
10. 00000 305. 000 3, 050. 00
0505 206- 00360 Mechani cal Rei nforcenent of Soil 718. 000 718. 000
CY 0. 000 0. 00
20. 00000 718. 000 14, 360. 00
0510 206- 00520 Filter Material (O ass B) 38. 000 38. 000
CY 0. 000 0. 00
200. 00000 38. 000 7, 600. 00
0515 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 288. 000 286. 410
TON 0. 000 0. 00
148. 00000 286. 410 42, 388. 68
0520 420-00113 Ceotextile (Drainage) (dass 2) 100. 000 100. 000
SY 0. 000 0. 00
7.00000 100. 000 700. 00
0525 502- 00100 Drilling Hole to Facilitate Pile Driving 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0530 502- 00460 Pile Tip 14. 000 14. 000
EACH 0. 000 0. 00
200. 00000 14. 000 2, 800. 00
0530 MATERI AL ALLOMANCE Pile Driving Point 0. 000
EACH 0. 000 0. 00
105. 30000 0. 000 0. 00
0535 502-11489 *Steel Piling (HP 14x89) 1, 264. 000 1, 264. 000
LF 0. 000 0. 00
60. 00000 1, 264. 000 75, 840. 00
0535 MATERI AL ALLOMNCE Steel Str Pile 0. 000
LF 0. 000 0. 00
41. 35000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQIECT: FBRO505- 045 ESTI MATE NO 0016 14: 12: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 0352 BE STRUCTURE L-28-AS

0536 900-00012 Added Item (Foot)/ Piling Cutoff 112. 000 112. 000
LF 0. 000 0. 00
48. 00000 112. 000 5, 376. 00
0540 503-00072 *Drilled Caisson (72 Inch) 443. 000 443. 000
LF 0. 000 0. 00
910. 00000 443. 000 403, 130. 00
0540 MATERI AL ALLOMANCE Soni ¢ Testing Pi pe 0. 000
LF 0. 000 0. 00
27.06000 0. 000 0. 00
0545 506- 00212 R prap (12 Inch) 39. 000 34. 000
CcY 0. 000 0. 00
140. 00000 34. 000 4, 760. 00
0550 507-00100 Concrete Slope and Ditch Paving (Reinforced) 148. 500 148. 500
CcY 0. 000 0. 00
515. 00000 148. 500 76, 477.50
0555 513- 00690 Bridge Drain (Special) 1. 000 1. 000
EACH 0. 000 0.00
8, 600. 00000 1. 000 8, 600. 00
0555 MATERI AL ALLOMNCE Bri dge Drain Speci al 0. 000
EACH 0. 000 0. 00
5, 620. 00000 0. 000 0. 00
0560 515-00120 *Wat er proof i ng (Menbr ane) 1, 770. 000 1,770.000
SY 0. 000 0.00
16. 00000 1, 770. 000 28, 320. 00
0565 518-01004 Bri dge Expansion Device (0-4 Inch) 97. 000 97. 000
LF 0. 000 0.00
225. 00000 97. 000 21, 825. 00
0570 601- 03040 *Concrete O ass D (Bridge) 951. 000 951. 000
CcY 0. 000 0. 00
395. 00000 951. 000 375, 645. 00
0570 MATERI AL ALLOMANCE Met al Decki ng 0. 000
CcY 0. 000 0. 00

395. 00000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0352 0352 BE STRUCTURE L-28-AS
0575 601- 40400 *Structural Concrete Stain 3, 413. 000 1, 707. 000
SY 1, 023. 000 11, 969. 10
11. 70000 2,730. 000 31, 941. 00
0580 602-00020 *Rei nforcing Steel (Epoxy Coated) 236, 048. 000 236, 048. 000
LB 0. 000 0. 00
1. 25000 236, 048. 000 295, 060. 00
0585 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0590 606-10700 *Bridge Rail Type 7 729. 000 729. 000
LF 0. 000 0. 00
100. 00000 729. 000 72,900. 00
0595 607-53191 *Fence Chain Link (Special) (92 Inch) 646. 000 646. 000
LF 0. 000 0. 00
89. 50000 646. 000 57,817. 00
0600 613-00200 *2 Inch Electrical Conduit 1, 472. 000 736. 000
LF 0. 000 0. 00
6. 50000 736. 000 4,784.00
0605 618-00184 *Prestressed Concrete | (BT84) 2, 230. 000 2,230. 000
LF 0. 000 0. 00
285. 00000 2,230. 000 635, 550. 00
0605 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 0. 000 0. 00
156. 34000 0. 000 0. 00
0610 624-29016 15 Inch Drainage Pipe (Cass 9) (Conplete In Place) 148. 000 148. 000
LF 0. 000 0. 00
85. 00000 148. 000 12, 580. 00
CAT 0352 CURRENT AMI $ 2,344,784.60 $ 96,969.10% 2,331,074.18
CAT NO0450 0450 BE CONSTRUCTI ON ENG NEERI NG
0615 620-00002 Field Ofice (Qass 2) 0. 250 0. 250
EACH 0. 000 0. 00
55, 000. 00000 0. 250 13, 750. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18155-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: FBRO505- 045 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO450 0450 BE CONSTRUCTI ON ENG NEERI NG
0620 620-00012 Field Laboratory (O ass 2) 0. 250 0. 250
EACH 0. 000 0. 00
40, 000. 00000 0. 250 10, 000. 00
0625 620- 00020 Sanitary Facility 0. 500 0. 000
EACH 0. 500 3, 500. 00
7, 000. 00000 0. 500 3, 500. 00

CAT 0450 CURRENT AMI  $ 27,250.00 $

3,500. 00 $ 27, 250. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 896, 668.08 $

195, 002.42$ 5,096, 261. 82



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE RUN

Page 1
06/ 23/ 2016
14:12: 58

CONTI D: C18155- COVBO

PCN. 18925-BI D

ESTI MATE NO 0016 PROG

COFRS REPCRTI NG CATEGCRY: 2

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:

US 50 # GRANADA EAST AND WEST

PRQJECT NO BRO50A- 021

US 50 # GRANADA EAST AND VEST

NAME OF ROAD:

PRQIECT COUNTI ES: PROVERS

CONTRACTOR:

DONDLI NGER & SONS CONSTRUCTI ON

P. O, BOX 398

W CH TA KS 67201 (316) 945- 0555

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI MB: $

5,032, 760. 12 PARTI C PATI NG
9, 963, 671. 07 NON- PARTI CI PATI NG
90. 56% TOTAL EARNI NGS
475, 297.79 STOCKPI LED MATERI ALS
GROSS EARNI NGS
0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS
LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TI ME CHARGED: 256.0 DAYS

PERCENT TI ME: 96. 60

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

ORI G TI ME ALLOW

06/ 18/ 2016
07/ 17/ 2014
09/ 03/ 2014
10/ 01/ 2014
10/ 02/ 2014

TIME ALLOW

265 WORK DAYS
265 WORK DAYS

DATE TI ME STARTED 10/ 02/ 2014

DATE WORK BEGAN
DATE TI ME STOPPED
DATE ACCEPTED

CURRENT TOTAL

THI' S ESTI MATE

$ 4,557, 462. 33 $ 724,321.01
0. 00 0. 00

4,557, 462. 33 724,321.01

0. 00 0. 00

4,557, 462. 33 724,321.01

-71, 360. 37 -5,288.70

0.00 0. 00

4,486, 101. 96 719, 032. 31

0.00 0. 00

0. 00 0.00

4,486, 101. 96 719, 032. 31

0.00 0.00

PAYNENT DUE $ 719, 032. 31

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18155- COVBO

PCN: 18925-BI D

PRQJECT: BRO50A- 021

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-01130

*Renoval of Quardrail Type 3

0030 203-00060

0035 212-00006

*Seedi ng (Native)

0040 212-00032 *Soi | Condi tioning

0045 213-00002

*Mil ching (Weed Free Hay)

0050 213-00061

*Mul ch Tacki fier

0055 304-06007

*Renoval of Asphalt Mat (Pl aning)

*Enbankment Material (Conplete In Place)

Aggregat e Base Course (d ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

15. 000
ACRE
400. 00000
63. 000
EACH
20. 00000
15, 967. 000
SY
2.00000
6. 000
EACH
55. 00000
1, 072. 000
LF
3.67000
221, 614. 000
CcY
12. 00000
15. 000
ACRE
885. 00000
15. 000
ACRE
2, 200. 00000
30. 000
ACRE
795. 00000
6, 000. 000
LB
2.95000
4,911. 000
CcY

55. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

15. 000
0. 000
15. 000

0. 000
63. 000
63. 000

12, 359. 000
3, 608. 000
15, 967. 000

0. 000
6. 000
6. 000

0. 000
1, 072. 000
1, 072. 000

205, 351. 000
16, 263. 000
221, 614. 000

6. 200
2.500
8. 700

6. 200
2.500
8. 700

6. 200
2.500
8. 700

1, 240. 000
500. 000
1, 740. 000

2,416. 000
2,495. 000
4,911. 000

Page 2
ESTI MATE RUN 06/ 23/ 2016

14: 12: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 000. 00
1, 260. 00
1, 260. 00
7,216. 00
31, 934. 00
330. 00
330. 00
3,934. 24
3,934. 24
195, 156. 00
2, 659, 368. 00
2,212.50
7, 699. 50
5, 500. 00
19, 140. 00
1, 987. 50
6, 916. 50
1, 475. 00
5, 133. 00
137, 225. 00
270, 105. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18925- BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 33.000 3. 000
TON 6. 000 1, 800. 00
300. 00000 9. 000 2,700. 00
0065 403-34841 *Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 1, 887. 000 791. 360
TON 325. 840 44, 965. 92
138. 00000 1, 117. 200 154, 173. 60
0070 403-34851 *Hot Mx Asphalt (G ading SX) (100) (PG 64-28) 2,379. 300 744.730
TON 1, 634. 570 241, 916. 36
148. 00000 2,379.300 352, 136. 40
0075 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 838. 000 550. 000
LF 288. 000 5, 088. 96
17. 67000 838. 000 14, 807. 46
0080 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 247. 00000 1. 000 1, 247.00
0085 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
895. 00000 1. 000 895. 00
0090 606- 02005 *End Anchor age (Fl ared) 3. 000 2.000
EACH 1. 000 1, 510. 00
1, 510. 00000 3. 000 4,530. 00
0095 609-60011 *Qurb Type 6 (Section M 400. 000 0. 000
LF 400. 000 3, 560. 00
8. 90000 400. 000 3, 560. 00
0100 614-00012 *Sign Panel (Oass I1) 23. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0105 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 22.000 0. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0110 626-00000 *Mobi |'i zati on 0. 400 0. 400
LS 0. 000 0. 00
670, 000. 00000 0. 400 268, 000. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18925- BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 630- 00000 *Fl aggi ng 2,475. 000 1, 449. 500
HOUR 0. 000 0. 00
23. 00000 1, 449. 500 33, 338.50
0120 630- 00007 *Traffic Control Inspection 46. 000 46. 000
DAY 0. 000 0. 00
250. 00000 46. 000 11, 500. 00
0125 630-00012 *Traffic Control Managenent 87. 000 87.000
DAY 0. 000 0. 00
600. 00000 87. 000 52, 200. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 0. 900
EACH 0. 000 0. 00
1, 200. 00000 0. 900 1, 080. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 4. 500
EACH 0. 000 0. 00
88. 00000 4. 500 396. 00
0145 630-80342 *Construction Traffic Sign (Panel Size B) 23. 000 10. 800
EACH 0. 000 0. 00
100. 00000 10. 800 1, 080. 00
0150 630- 80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0. 00
12, 000. 00000 0. 900 10, 800. 00
0155 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 22.500
EACH 0. 000 0. 00
55. 00000 22.500 1, 237.50
0160 630- 80380 *Traffic Cone 20. 000 0. 000
EACH 0. 000 0. 00
25. 83000 0. 000 0. 00
0165 700- 70010 F/ A M nor Contract Revisions 99, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18925-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0016 14:12: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0170 700-70011 F/ A Partnering 2, 000. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0175 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -77,703.720
FA -9, 631. 840 -9,631. 84
1. 00000 - 87, 335. 560 -87,335.56
0180 700- 70018 F/ A Roadway Snoot hness | ncentive 8, 000. 000 0. 000
FA 1, 022. 070 1, 022. 07
1. 00000 1, 022. 070 1, 022. 07
0185 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 000. 000 -26,774. 680
FA -13,421.700 -13,421.70
1. 00000 -40, 196. 380 -40, 196. 38
0190 700-70021 F/ A On- The-Job Trai nee 1, 537. 000 1, 537. 000
HOUR 0. 000 0. 00
1. 00000 1, 537. 000 1, 537.00
0195 700- 70025 F/' A Quality Incentive Paynent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70031 F/ A | NTERI M SURFACE REPAI R 1, 401. 920 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70034 F/A Wility Relocation 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70594 F/ A DRB Standi ng Commi ttee 3, 200. 000 3, 200. 000
F A 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00

CAT NOO0300

0215 202-00400

0300 STRUCTURE L-27-Z

*Renoval of Bridge

CAT 0200 CURRENT AMI  $ 4,259, 130.62 $
1. 000 0. 000
EACH 1. 000

85, 000. 00000 1.

000

633,106.01$ 3,804, 478.83

85, 000. 00
85, 000. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18925-BI D ESTI MATE RUN 06/ 23/ 2016
PRQJECT: BRO50A- 021 ESTI MATE NO 0016 14: 12: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE L-27-Z

0220 206- 00000 Structure Excavation 2, 266. 000 2, 266. 000
CY 0. 000 0. 00
15. 00000 2,266. 000 33, 990. 00
0225 206-00100  Structure Backfill (O ass 1) 734.000 536. 000
CY 0. 000 0. 00
75. 00000 536. 000 40, 200. 00
0230 206- 00505 Filter Material (Special) 402. 000 402. 000
CY 0. 000 0. 00
85. 00000 402. 000 34,170. 00
0235 304- 06007 Aggregate Base Course (Cl ass 6) 494. 000 381. 000
cY 113. 000 6, 215. 00
55. 00000 494. 000 27,170. 00
0240 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 84. 000 42.000
TON 0. 000 0. 00
138. 00000 42.000 5, 796. 00
0245 506-01020 Ceogri d Rei nforcenent 775.000 775.000
SY 0. 000 0. 00
4. 50000 775. 000 3,487.50
0250 601- 03030 Concrete Cass D (Box Cul vert) 661. 000 661. 000
CY 0. 000 0. 00
400. 00000 661. 000 264, 400. 00
0255 602- 00020 *Rei nforcing Steel (Epoxy Coated) 141, 616. 000 141, 616. 000
LB 0. 000 0. 00
1. 25000 141, 616. 000 177, 020. 00

CAT 0300 CURRENT AMI  $ 691,879.50 $ 91,215.00 % 671, 233. 50
CAT NO0352 0352 BE STRUCTURE L-28-AS

0530 MATERI AL ALLOMANCE Pil e Driving Point 0. 000
EACH 0. 000 0. 00
105. 30000 0. 000 0. 00
0535 MATERI AL ALLOMNCE Steel Str Pile 0. 000
LF 0. 000 0. 00

41. 35000 0. 000 0. 00



CONTI D: C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18155-BI D ESTI MATE RUN
PRQIECT: FBRO505- 045 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 0352 BE STRUCTURE L-28- AS
0540 MATERI AL ALLOMANCE Soni c Testing Pi pe 0. 000
LF 0. 000 0. 00
27.06000 0. 000 0.00
0555 MATERI AL ALLOMANCE Bri dge Drain Speci al 0. 000
EACH 0. 000 0. 00
5, 620. 00000 0. 000 0.00
0570 MATERI AL ALLOMANCE Met al 0. 000
(e 0. 000 0. 00
395. 00000 0. 000 0.00
0605 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 0. 000 0. 00
156. 34000 0. 000 0.00
CAT 0352 CURRENT AMI  $ 0.00 % 0.00$ 0.00
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG
0260 620- 00002 Field Office (Oass 2) 0. 750 0. 750
EACH 0. 000 0. 00
55, 000. 00000 0. 750 41, 250. 00
0265 620-00012 Field Laboratory (d ass 2) 0. 750 0. 750
EACH 0. 000 0. 00
40, 000. 00000 0. 750 30, 000. 00
0270 620- 00020 Sanitary Facility 1. 500 1. 500
EACH 0. 000 0. 00
7, 000. 00000 1. 500 10, 500. 00
CAT 0400 CURRENT AMI  $ 81, 750. 00 $ 0.00$ 81, 750. 00
PRQJIECT TOTAL CURRENT AMI $ 5,032,760.12$ 724,321.01$ 4,557, 462.33




